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Background 

Q 

z 

z 

z 

z 

z 
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The Virginia Information Technologies Agency (VITA) 
was created by the 2003 General Assembly: 

Information Technology Investment Board (ITIB) 

Chief Information Officer (CIO) 

Consolidation of IT agencies and selected other staff 

Centralized procurement for IT 

Centralized approach for development and deployment of 
systems by agencies 

Phased implementation between July 2003 and January 2005 
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Background 

Q 

z 

z 

z 

z 

z 

z 
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At its July 2003 meeting, the Joint Legislative Audit 
and Review Commission directed its staff to 
monitor the implementation of VITA: 

Organization of ITIB, CIO, and VITA 

Operating and other management plans 

VITA service agreements with State agencies (MOAs) 

Consolidation of staff and IT assets 

Systems development planning and project management 

IT procurement 

Costs and savings 
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JLARC Monitoring of VITA 

Q 
implementation of VITA in 2005 
z 

z 

Q Next steps 
z 

z 

z 

z 

JLARC monitoring will continue through the full 

Periodic status reports to General Assembly committees 
on request 

Final report to the General Assembly in 2005 

Interviews with VITA staff, ITIB members, others 

Interviews with agencies about MOA and other processes 

Review of VITA policies, guidelines, plans 

Review of VITA costs, revenues, and rates 
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IT Investment Board 

Q Current Status 
z 

z 

z 

z 

z 

– 

– 

– 

– j

Legislative and executive appointments made 

Board held first meeting on August 5, 2003 

Secretary of Technology elected as chairman 

Interim bylaws and meeting schedule adopted 

Certain statutory responsibilities delegated to the interim 
CIO (Secretary of Technology): 

approval of agency policies, guidelines, and procedures 
approval of statewide technical data standards 
approval of statewide architecture 
approval of IT pro ect investment priorities for 2003 
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IT Investment Board 

Q Concerns 
z 

z 

z 

z 

z 

Board appears to be making a slow start to implementation 
of its statutory responsibilities with only one additional 
meeting scheduled for this year 

Delegation of certain responsibilities to the interim CIO 
appears contrary to legislative intent 

Board appears to have inadequate understanding of its 
duties, powers, and responsibilities 

Board members appear to be inadequately prepared to 
carry out statutory responsibilities due to lack of training 
and staff support from VITA and office of the Secretary of 
Technology 

Inadequate Board meeting space and other resources have 
been provided for in the VITA headquarters (now in 
renovation) 
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IT Investment Board 

Q Actions Required 
z 

z 

z 
j

z 

z 

Board members need to be advised on their statutory 
responsibilities as a supervisory board and receive 
appropriate training 

The Board needs to rescind its delegation of 
responsibilities to the interim CIO 

The Board needs to become more actively involved in hiring 
the CIO, the development of IT pro ect priorities, and in 
directing the future of IT in State government 

The Board needs to establish a full schedule of meetings to 
carry out its statutory mission and provide appropriate 
notification to the public 

VITA needs to provide for meeting space and other 
resources to support the Board 
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Chief Information Officer 

Q Current Status 
z 

chair 

z 

z 

Q Concerns 
z 

z 

Q Actions Required 
z 

ITIB search committee created, Secretary of Technology as 

Potential search firms have been contacted 

Target for hiring CIO prior to January 2004 

Board appears to be moving slowly to hire the CIO 

Firm to assist in search has not been retained 

Process for hiring CIO should be accelerated by the ITIB 
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Implementation of VITA Organization 

Q Current Status 
z DIT, DTP, VIPNet merged into VITA 

z 

z 

z 

Q Concerns 
z 

z 

Agency directorates and divisions created 

All but one senior executive and management staff hired 

Executive offices relocated 

Agency organization fully established prior to hiring CIO 

Senior staff hired prior to hiring CIO 
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VITA Operating Plan 

Q Current Status 
z 

z 

z 

Q Concerns 
z 

z 

consolidation 

Draft plan issued August 1, 2003 for review 

Final plan due August 30, 2003 

Quarterly updates  planned 

Lacks specifics on implementation such as schedules, 
employee transfers from agencies, transfers of assets, 
costs, and recovery of costs from customer agencies 

Lacks methodology for documenting savings from 
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VITA Operating Plan 

Q Required Actions 
z 

z 

Quarterly updates need to provide appropriate detail on 
implementation of the operating plan 

Methodology for documenting cost savings from 
consolidation needs to be developed 
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VITA Service Agreements (MOAs) 

Q Current Status 
z 

comment 

z 

z 

z 

z 

z 

z 

Draft memorandum of agreement (MOA) prepared for 

Final MOA included in VITA operating plan 

Initial meetings with small agencies completed 

Technical assessments of small agencies completed 

Implementation of first MOA with State Board of Elections 
to be completed by mid-September (as a pilot) 

About three MOAs with small agencies to be completed 
each week through December 

Partnership with VDOT to provide regional resources, 
staff, and infrastructure 
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VITA Service Agreements (MOAs) 

Q Concerns 
z 

agencies 

z 

z 

established 

Current MOA model appears appropriate for small 
agencies but may need modification for medium and large 

Costs for technical requirements (new servers, security, 
applications) to implement MOAs for small agencies may 
be more than agencies can pay 

Approach for reimbursing VDOT for use of regional 
resources, infrastructure, and staff has not been 
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Consolidation of Staff and IT Assets 

Q Current Status 
z 

Position Small 
Classified 7 746 811 
P-14 0 2 23 25 

2 0 51 53 
9 820 889 

z 

z 

Due diligence survey of agencies completed to determine 
staff to be transferred to VITA: 

Agency Size 
Medium Large Total 

58 

Contractor 
Total 60 

Transfers occur only after MOA has been completed, so 
no staff have been transferred to date 

A full staffing plan for VITA is in development 
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Consolidation of Staff and IT Assets 

Q Concerns 
z 

– 

– 

z 

While scaled down significantly from the initial proposal, 
the transfer of staff from line agencies may be over
reaching and inconsistent with legislative intent 

Transfer of agency CIOs to VITA may leave line agencies 
without essential IT strategic knowledge and may be 
contrary to legislative intent 

Capture of partial positions may lead to staffing and funding 
difficulties for agencies 

Despite its offers of assistance, the Department of Human 
Resources Management (DHRM) has not been adequately 
involved and has not completed appropriate quality 
assurance or change management 
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Consolidation of Staff and IT Assets 

Q Required Actions 
z 

intent 

z 

process 

Scope of employee transfers needs to be reconsidered to 
ensure that all transfers are consistent with legislative 

DHRM needs to be formally involved in employee transfer 
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Systems Development and 
Project Management 

Q Current Status 
z 

z 

z 

z 

Q Concerns 
z 

z 

z 

Project Management Division within VITA has been created 

Project manager training standards established 

Project management guidelines established 

Interim project approval process developed 

ITIB will not have reviewed the project priority list to be 
reported by September 1, 2003 

Insufficient staff within Project Management Division to 
provide appropriate level of assistance and oversight 

Funding sources for training of project managers unknown 
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Systems Development and 
Project Management 

Q Required Actions 
z 

z 

ITIB needs to implement an aggressive process for review 
of agency project requests as soon as possible 

CIO needs to ensure that adequate resources are 
available for project management, including training of 
project managers in agencies 
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IT Procurement 

Q Current Status 
z 

z 

VITA 

Q Concerns 
z 

z 

Initiatives such as  ProReform and Virginia Partners in 
Procurement are being developed 

Consolidation of IT procurement not yet implemented in 

The specifics of the procurement initiative are unknown 

Impacts of initiatives on VITA procurement for IT remain 
unknown 
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Funding for VITA Implementation 

Q 

z 

z 

z 

Q Concerns 
z 

z 

z 
identified 

Current Status 
Savings originally assumed by VITA will not be realized in FY 
2004, though transfers from agencies remain in place 

$3.7 million in transfers from small and medium agencies 
returned to agencies to cover costs of services under MOAs 

Detailed cost estimates for implementation of VITA not available 
until August 30 

A detailed funding plan for VITA has not been developed 

Fund transfers from large agencies have not been addressed, so 
large agencies may have insufficient funding to pay for VITA 
services 

Potential savings from procurement consolidation not yet 
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Funding for VITA Implementation 

Q Required Actions 
z The interim CIO and VITA need to develop a detailed plan 

for funding VITA services and initiatives, and present the 
plan to the Senate Finance and House Appropriations 
Committees 


